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PH ENIX ThisWeek
T Riggers to remove shield wall
g Holiday July 4t -5t
:’l Most taking vacation for the rest of the week
T Week of July 11-15
(o
A MuTr Vacuum lifting test re-certification
L Remove MuID collars
a Prep EC for move to AH, Move EC to AH
g BBC south maintenance
O Begin disassembling VTX
F". RPC1, VTX, FVTX and MuTr work prep
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PH ENIX .
Planning For the 2011 Shutdown
T
E Run 11 Ends Done
C Shutdown Standard Tasks 6/28-7/21/2010
H Open wall, disassemble wall, Remove MuID Collars,
N Move EC to AH, etc.
PC1 repairs - Anders O. 6/29-7/10/2010
I IR Crane repairs and upgrade 7/21-7/28
[ & Disassemble VTX services 7/11-7/22
A Remove VTX and transport to Chemistry Lab 7/25/2011
L BBC North & South maintenance 7/22-7/29/2011
MuTr' North Station 1 work
Install access (Sta. 1work platforms & CM west side hanging platform)  7/25-7/29/2011
S Remove 1 section of bridge (1 week) (CAD Techs) 8/1-8/5/2011
u Disconnect Cables, hoses etc, ID/label all (1 week) 8/8-8/12/2011
‘P Remove FEE plates and chambers (1 week) 8/15-8/19/2011
P Station 2 Maintenance/upgrade through access opened by 8/22/-9/9/2011
station 1 removal (3 weeks concurrent with next task)
o Clean/install new parts and upgrades (MuTr (3 weeks, 8/22/-9/9/2011
2 concurrent At RPC Factory)
T Re-install chambers and FEE plates (1 week) 9/12-9/16/2011
Re-cable, re-hose and test (3 weeks) 9/19-10/7/2011
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MuTr North& South Station 2 & 3 Re-cap clamps

(No internal work platforms to upper octants) (Need CAD Techs to remove
MMS east vertical lampshade)

VTX maintenance/upgrade and integration of FVTX onto VTX

Planning For the 2011 Shutdown (cont’d)

suppor'r structure

Build 2 FVTX racks
Disassemble VTX

repair/upgrade/test/reassemble/resurvey VTX

Assemble FVTX, presurvey

Integrate FVTX into VTX, final internal survey

Install VTX/FTX, Re-connect VTX services, Install FVTX services,
survey and QA tests

VTX/FVTX Commissioning

RPC 1 upgrades

Pre-survey RPC1's at factory (2 weeks, 1 each for n & s)

Build 1 new rack, upgrade existing RPC1 prototype rack

Install north RPC1 (including north rack) (3 weeks)

RPC3 HV Distribution modifications, gas distribution modifications, PS calibration
Move Station 1 work platforms to south station 1

Install south RPC1 (including south rack) (3 weeks)

Upgrade AH crane

DC/PC1 East troubleshooting (DC moved forward on rail for access)
Install VTX&FVTX (including installation of 2 racks on bridge) (2 weeks)
Undefined detector subsystem maintenance and repairs

Prep for EC roll in, reinstall MMS lampshade

Roll in EC
Prep IR for run

VTX, FVTX and RPC1 Services and commissioning (including 4 new racks)

Pink/Blue/White sheets
Run 12 cooldown
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7/25-10/31/2011

7/1-9/15/2011
7/11-7/25/2011
7/25-9/30/2011
Present-10/3/2011
10/3-10/14/2011
10/17-10/28/2011

10/31-11/30/2001
7/25-10/28/2011
7/25-8/12/2011
7/25-8/12/2011
8/15-9/2/2011
9/6-10/7
10/10-10/14/2011
10/17-11/4/2011
8/15-9/15/2011
10/15-11/15/2011
9/26-11/7/2011
7/25-11/7/2011
11/3-11/7/2011
11/10/2011
11/10-11/17/2010
9/16-11/30/201
11/17-11/30/2011
12/1/2011



B Where To Find
PHENIX Engineering Info

4t of July Holiday week: All
engineers and techs on vacation

Enjoy No planning meeting this
week. See you July 11thl

(s

Links for the weekly planning meeting slides, archives of past meeting slides,long @
term planning, pictures, videos and other technical info can be found on the
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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